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Summarz

Chemical Waste Management, Inc., Pepco's contractor onsite, in force.
Sampling has begun in the area proposed for the sedimentation control basin.
Segregation of the high concentration Pepco transformers from the rest of
the pile began August 13, 1985. The Chemical Waste operation is extremely
well managed and is running smoothly.

Bob Caron (0SC), has completed flushing and draining the Electric
Equipment Corporation transformers. At the current time, he is awaiting a
ceiling increase to pay for removal of the transformer carcasses and the
PCB/diesel oil drums.

Background

The Consent Order was signed by the Regional Administrator on August 2,
1985. 1Tt contains a cleanup schedule lasting eight weeks. Chemical Waste
Management was hired by Potomac Electric Power Company (Pepco) to carry out

the cleanup. Total cleanup costs are expected to run $2,000,000 to $2,500,000.

The cleanup is broken into several distinct areas, identified below:

Area A - Removal of 760 transformers that formerly belonged to Pepco.
Sampling and removal of contaminated soil will be to a level
of 15 ppm.

Area B — Soil removal to a level of 15 ppm in the storage area of the

Electric Equipment Corporation transformers. These transformers
have been drained and flushed and are onsite awaiting disposal.

Area C - Sampling and removal of soil and fill material from an area where
alleged dumping of PCB oils occurred. Removal will be to a level
of 15 ppm.

Area D - GSampling and soil removal to a level of 15 ppm. This area is

contaminated due to transformer handling.
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Area E — Sampling and removal of contaminated macadam to a level of 15 ppm.
Most of the contamination in this area was due to stormwater
transfer and truck traffic.

Area F — Sampling and soil removal to a level of 1-3 ppm in areas of drainage
to the local creek. Sedimentation control basins will be installed
in conformance with Prince George's County recommendations.



